Procurements Management

12.1 Plan Procurements

Procurement management plan
Procurement statements of work
Make or buy decisions
Procurement documents
Source selection criteria

12.2 Conduct Procurements

Selected sellers
Agreements
Resource calendars
Change requests

12.3 Control Procurements

Work performance information
OPA updates
Change requests

12.4 Close Procurements

Closed procurements
OPA updates/ lessons learned

Copyright 2013 Project Smart Pty Ltd